Projects

New project

Search projects

Search by name...

Status

All statuses

Name	Lead	Due date	Status	Tasks
Q3 Marketing Campaign	Sarah Jenkins	Oct 12	In progress	12
Website Redesign	Michael Chen	Nov 01	To do	8
Mobile App V2	Emily Davis	Dec 15	Blocked	24
HR System Integration	David Smith	Sep 28	Done	5
Sales Analytics Dashboard	Jessica Lee	Oct 20	In progress	15
Customer Portal Update	Kevin White	Nov 05	To do	3
Security Audit Q4	Olivia Brown	Oct 10	Done	2
Employee Onboarding Flow	William Jones	Nov 15	In progress	10

Projects

New project



No projects yet

Create your first project to start planning tasks.

Create project

Website Redesign

In progress

Edit project Add task

Lead
Michael Chen

Dates
01.10.2026. – 15.12.2026.

Progress
8 of 20 tasks done

Critical path
32 working days

Tasks Dependencies Schedule Metrics Meeting notes

Title	Assignee	Estimate	Status	Deps
Research & content audit	Sarah Jenkins	3 d	Done	0
Information architecture	Michael Chen	4 d	Done	1
Homepage wireframes	Emily Davis	5 d	In progress	1
Visual design system	Jessica Lee	6 d	In progress	1
Homepage development	Kevin White	8 d	Blocked	2
CMS integration	David Smith	5 d	To do	1
Accessibility & QA testing	Olivia Brown	4 d	To do	1
Launch & handover	Michael Chen	2 d	To do	1

Showing 8 of 20 tasks

Website Redesign

In progress

Edit project Add task

Task saved successfully

Lead
Michael Chen

Dates
01.10.2026. – 15.12.2026.

Progress
8 of 20 tasks done

Critical path
32 working days

Tasks Dependencies Schedule Metrics Meeting notes

Title	Assignee	Estimate	Status	Deps
Research & content audit	Sarah Jenkins	3 d	Done	0
Information architecture	Michael Chen	4 d	Done	1
Homepage wireframes	Emily Davis	5 d	In progress	1
Visual design system	Jessica Lee	6 d	In progress	1
Homepage development	Kevin White	8 d	Blocked	2
CMS integration	David Smith	5 d	To do	1
Accessibility & QA testing	Olivia Brown	4 d	To do	1
Launch & handover	Michael Chen	2 d	To do	1

Showing 8 of 20 tasks

New task

Title

Enter task title

Description

Add a detailed description of the task...

Assignee

Choose a person

Status

To do

Estimate in working days

3

Due date

dd.mm.yyyy.

Save task Cancel

New task

Please correct the highlighted fields.

Title

Enter task title

Title is required.

Description

Add a detailed description of the task...

Assignee

Choose a person

Status

To do

Estimate in working days

0

Estimate must be between 1 and 100 working days.

Due date

dd.mm.yyyy.

Save task Cancel

Website Redesign

In progress

Edit project Add task

Lead
Michael Chen

Dates
01.10.2026. – 15.12.2026.

Progress
8 of 20 tasks done

Critical path
32 working days

Meeting notes

Website redesign kickoff — 12 Oct 2026

• Homepage hero needs a stronger CTA and clearer hierarchy. Michael asked for a wireframe review before design handoff.
• Content audit is mostly complete, but legal still needs to approve the footer copy.
• Accessibility testing should run in parallel with QA once the CMS integration is stable.
• Launch date is still 15 Dec, but the team wants a soft dependency on the homepage development task before final QA begins.
• Emily mentioned the design system needs a few more tokens before the homepage can be built consistently.
• David confirmed CMS integration can start as soon as the content structure is locked.

Action items:
— Homepage wireframes (Emily)
— Content audit sign-off (Sarah)
— Accessibility testing (Marko from the agency)
— CMS integration (David)
— Homepage development (Kevin)

2,431 / 10,000

7 of 10 analyses left today

Extract tasks

Suggested tasks

AI suggestions — nothing is added to the plan until you accept it.

Homepage wireframes | Emily Davis | 5 d

“Homepage hero needs a stronger CTA and clearer hierarchy.”

Added to plan

Content audit sign-off | Sarah Jenkins | 3 d

“Content audit is mostly complete, but legal still needs to approve the footer copy.”

Accept Dismiss

Accessibility testing | Marko | 4 d

No project member matches “Marko”.

“Accessibility testing should run in parallel with QA once the CMS integration is stable.”

Accept Dismiss

CMS integration | David Smith | 5 d

“David confirmed CMS integration can start as soon as the content structure is locked.”

Accept Dismiss

Website Redesign

New task

Title

Enter task title

Description

Add a detailed description of the task...

Assignee

Choose a person

Status

To do

Estimate in working days

3

Due date

dd.mm.yyyy.

Save task

Cancel

Projects

New project

Search projects

Search by name...

Status

All statuses

Q3 Marketing Campaign
In progress

Lead: Sarah Jenkins
Due date: Oct 12
Tasks: 12

Website Redesign
To do

Lead: Michael Chen
Due date: Nov 01
Tasks: 8

Mobile App V2
Blocked

Lead: Emily Davis
Due date: Dec 15
Tasks: 24

HR System Integration
Done

Lead: David Smith
Due date: Sep 28
Tasks: 5

Sales Analytics Dashboard
In progress

Lead: Jessica Lee
Due date: Oct 20
Tasks: 15

Customer Portal Update
To do

Lead: Kevin White
Due date: Nov 05
Tasks: 3

Security Audit Q4
Done

Lead: Olivia Brown
Due date: Oct 10
Tasks: 2

Employee Onboarding Flow
In progress

Lead: William Jones
Due date: Nov 15
Tasks: 10